

KETTERING CENTRAL NEIGHBOURHOOD PLAN

21.1.25

Action	Who	ONH		2024/25												2025/36					2026/27		
		Days	Actual	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M			
1 01 Project Inception	NPAG/ONH	0 5	0 5																		23.12.24		
1 02 NPAG	NPAG/ONH	0 5		0 5																	30.1.25		
1 03 Conversation 1	NPAG/ONH	2 0		1 0	1 0																inc. town meeting 26.2.25		
1 04 NPAG	NPAG/ONH	0 5			0 5																27.2.25		
1 05 Visioning	NPAG/ONH	4 0		0 5	0 5	3 0															27.3.25 + evidence chats		
1 06 Community Engagement Plan	NPAG/ONH	6 0			2 0		0 5		1 0		0 5		1 0		0 5		0 5						
1 07 NPAG	NPAG/ONH	0 5				0 5															24.4.25		
1 08 Options Development	NPAG/ONH	8 0			2 0	2 0	2 0	2 0	2 0														
1 09 NPAG	NPAG/ONH	1 5				0 5	0 5	0 5													22.5.25 + 19.6.25 + 24.7.25		
1 10 Conversation 2	NPAG/ONH	2 0								1 0	1 0										w/c 8.9.25		
1 11 Option Session	ONH	4 0									4 0										25.9.25		
1 12 NPAG	NPAG/ONH	0 5										0 5									23.10.25		
1 13 Draft Plan v1	ONH	3 5										1 5	2 0										
1 14 NPAG	NPAG/ONH	0 5											0 5								20.11.25		
1 15 Draft Plan v2	ONH	1 0											1 0										
1 16 NPAG	NPAG/ONH	0 5												0 5							18.12.25		
1 17 KTC approval for Reg 14	KTC	-													X								
2 01 Conversation 3 (Reg 14)	NPAG/ONH	-																					
2 02 Review and summary note	NPAG/ONH	-																					
2 03 NPAG	NPAG/ONH	0 5															0 5				26.2.26		
3 01 Final Plan	ONH	3 0																		3 0			
3 02 Basic Conditions Statement	ONH	2 0																		2 0			
3 03 Consultation Statement	NPAG/ONH	3 0																		3 0			
3 04 NPAG	NPAG/ONH	0 5																		0 5			
3 05 KTC approval for Reg 15	KTC	-																			X		
4 01 SEA	ONH	10 0				1 0	2 0					2 0	3 0				2 0						
		54 5	0 5	2 0	2 0	5 0	3 5	5 0	2 5	3 5	1 0	5 5	4 0	7 5	0 5	0 5	0 5	0 5	###	0 0 0 0			